
WEEKLY PROGRESS UPDATE
FOR APRIL 16 – APRIL 20, 2001

EPA REGION I ADMINISTRATIVE ORDERS SDWA 1-97-1019 & 1-2000-0014
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from April 16 to April 20, 2001.

1. SUMMARY OF ACTIONS TAKEN

Drilling progress as of April 20 is summarized in Table 1.

Table 1.  Drilling progress as of April 20, 2001

Boring
Number Purpose of Boring/Well

Total Depth
(ft bgs)

Saturated
Depth
(ft bwt)

Completed
Well Screens

(ft bgs)

MW-164 J-1 Range well (J1P-5) 307 194 117-127
157-167
227-237

MW-165 Demo 1 well (D1P-4) 250 170 95-105
125-135
185-195

MW-166 J-1 Range well (J1P-7) 180 70
Bgs = below ground surface
Bwt = below water table

Completed installation of MW-164 (J1P-5) and MW-165 (D1P-4).  Commenced drilling MW-166
(J1P-7).  Continued development of newly installed wells. Continued UXO avoidance of the
Phase IIb soil grids.

Samples collected during the reporting period are summarized in Table 2.  Groundwater profile
samples were collected for MW-166.  Water samples were collected from the RRA containment
pad and the GAC system.  Soil samples were collected at the Former B, C and D Range,
GA/GB Range, the Grenade Courts, and the Cleared Areas. As part of the HUTA investigation,
soil samples were collected in Test Pit 4 area.

The Guard, EPA, and MADEP had a meeting on April 19 to discuss technical issues, including
the following:

Demo 1 Area
John Rice (AMEC) led the discussion on screen selection for MW-165 (D1P-4).  A one page
summary of profile data results was distributed.
• Well screens at 25-35 bwt (above explosive detections), 50-60 bwt (highest RDX

detections), and 105-115 bwt (below explosive detections) were proposed.Todd Borci (EPA)
requested well screens at 15-25 bwt; 45-55 bwt, and 105-115 bwt for the same reasons.
Mr. Borci’s screen selections were accepted by the Tech team.

• Marc Grant (AMEC) indicated that allowing for well development and sampling time and a
rush analysis (2 week tat), Perchlorate results for MW-165 would be available in
approximately 4-5 weeks.

• Discussion ensued on the location of additional wells to define the downgradient extent of
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the explosives plume at Demo 1.  Mark Applebee (AMEC) pointed out that the plume was
slightly off (south) of the model-predicted track.  It was generally agreed that 2 wells at a
minimum were needed.  Mr. Borci proposed placing one well south of MW-165 along Frank
Perkins Road (southern plume boundary) and one well west and directly downgradient of
MW-165 on Pew Road.  The Guard agreed to consider these locations.  Mr. Borci further
requested that the Guard try to install these wells on a fast-track in order to meet the current
schedule of deliverables for Demo 1.

ASR Update
Carla Buriks (Tetra Tech) led the discussion on the ASR update.  A one page handout was
distributed.
General Management/Communication
• Provided revised, draft-final communications plan on 4/5.
• Developed a list of documents that have been submitted to the ASR team for review and

comment.  As no additional comments have been received, recommend finalization of these
documents.  LTC Knott (NGB) suggested that Ms Buriks send an email requesting
confirmation of no further comments to principals on the ASR team.

U.S. Army Corps of Engineers - Rock Island
• Currently tabulating Ammunition Supply Point (ASP) records that were retrieved from MMR.

Compiling information on (1) individual ammunition types, the dates of ammunition issue,
units ammunition was issued to, and how much of this ammunition was used/fired at Camp
Edwards (2) completed tables for pyrotechnics, demolition materials, chemical materials,
mines, and mortars and (3) remaining tables include artillery, grenades, anti-tank rounds,
and small arms ammunition.  Chris Churney (ACE) indicated that the small arms ammunition
tables would take at least a couple more months.  LTC Knott suggested that the NE Corps
could be contacted for help with this effort if needed.

• Continuing data compilation and review for revised ASR
Follow-on Interviews
• Completed a revised table summarizing information collected during interviews of Witness

#17 through Witness #24; this table was distributed to the IART.
• Revised the draft interview report presenting interview findings through January 2001 to

incorporate EPA comments made during the ASR update call on 3/8.
• Provided modified interview summary for Witness #17 to NGB; dates of employment/ names

of past employers were removed.  Requested by citizens at IART meeting.
• At NGB’s request, the follow-on interviews task will be closed
Military History Research
• Preparing a draft report outlining military research findings through January 2001.  This draft

report will be provided to NGB for review and comment by 4/20.
Contracts Research
• Conducted file reviews for three consecutive weeks at Picatinny Arsenal; developing a

memorandum summarizing findings to be provided to the Guard on 4/20.  The information
reviewed did not provide many specifics, but people and test report documents are identified
in the contracts.  The locations where the tests were completed are not routinely identified.

• NGB received a response from DTRA (formerly, the Defense Nuclear Agency) stating that
no records were identified in response to the information request sent to this entity.

• Supported NGB in providing information for an information request letter for Textron; this
request is being coordinated through NGB legal and AFCEE legal.  Jane Dolan (EPA)
indicated that she has planned a file review at Textron offices also.

• Prepared a memorandum regarding the documents obtained from LTC Crivello.
• Originally a contracts lawyer was proposed to be used to review contracts, however, this is

no longer viewed as necessary.  Todd Borci (EPA) indicated that if any classified documents
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were anticipated the EPA could have an authorized individual review classified files.
GIS Integration
• Tt presented an update on the ASR Data Archive at the March IART.  Survey forms were

distributed to IART attendees requesting input on the GIS Data Archive.  Two responses
were received.

• Researched how to best obtain aerial photographs that were requested by EPA.   A
memorandum summarizing this research was provided to NGB on 4/18.  Of photos that Mr.
Borci requested, 1958 photo was obtained from the National Archives and a 1977 photo was
obtained from Co East.

• Provided draft firing fan maps compiled for the ASR GIS Data archive to EPA
representatives.  These were provided as a www link to the data archive currently under
development.

Schedule
• USACE work remains on schedule.
• Tt requests modification of military history research portion of the schedule to provide draft

report to ASR team by 5/4; other Tt tasks generally progressing according to schedule.

CS-18 and CS-19 Updates
George Petersen (Jacobs) provided an update on CS-18 and CS-19.  One page handout was
distributed.
• Mr. Petersen has accepted another position; Ken Gaynor will be assuming his

responsibilities at Jacobs.
• In the CS-18 area, groundwater profiling was completed at 16MW0005, AFCEE is awaiting

the explosive results to determine screen intervals. Groundwater profiling was ongoing at
the 16MW0006 location.  Todd Borci (EPA) requested to be involved with selecting the
screen intervals.

• Re-development of four existing on-site monitoring wells was completed.
• Ongoing schedule for CS-18 includes completing well installation, subsurface soil

characterization and development of newly installed wells.  Redeveloped wells will be
sampled at the same time as the new wells.  Mr. Borci requested the data from the deep soil
borings.  Mr. Petersen to email.

• Well 90RIW0010, directly east of SP-2, is being converted into an extraction well.
• A pipeline is being installed from the area of 90RIW009 to 90EW003.  Therefore, there is

limited access to this area.
• Preparation activities continue for implementing the CS-19 Supplemental Rl field work.

Approved RECs require that restoration of sites be made with soil from inside the Impact
Area and seed from the Bourne-side of the canal.  This will be achieved by using grass
cuttings from the base.

• Puddle sampling was completed on 4/9/01.  This sampling was scheduled to be completed
earlier, except that there was no puddle until 4/9.

• Recalibration of the groundwater model and modeling of particle tracks for new well
locations is completed.

Water Supply Study Update
There was no new information on the water supply study.
• Mark Panni (MADEP) indicated that he had requested, but not received the analytical results

from soil samples collected along the pipeline from Hap Gonser (JPO).  LTC Bleakley (JPO)
to check on.

• LTC Bleakley indicated that the plume map showing both IRP and IAGWSP MMR plumes
would be completed 5/13.  Todd Borci (EPA) requested that his written comments regarding
the plume map be addressed.
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Munitions Survey Update
Larry Hudgins (Tetra Tech) presented the update concerning the HUTA.  Doug Lam (Tetra
Tech) presented an overview of the technical approach for ground-truthing anomalies from the
AIRMAG survey.  Two, one-page handouts were distributed.  A list of all items found in the
HUTA was made available for interested parties.
• HUTA Test Pit #3 surface soil chemistry sampling is complete.  Excavated most of the Lift

1A anomalies by hand.
• HUTA Test Pit #4 excavation of Lift 2 is complete.  The geophysics of Lift 3 is complete.  A

155mm was removed, but Lift 3 will not be removed.  Subsurface soil sampling is complete
on Lift 3 (6-9 ft depth).  Awaiting analytical results to backfill Test Pit #4

• HUTA Test Pit #5 surface soil chemistry sampling is complete.
• HUTA Test Pit #6, the excavation of Lift 1C is complete.  Geophysics of Lift 1C is complete,

hand excavation of anomalies is ongoing. And should be completed 4/23.
• Todd Borci (EPA) indicated that the HUTA draft report was due on 5/18 and that the

deadline was enforceable.  Mr. Borci also requested cross-sections of the completed pits
and a “ball-park” of what was being seen in Pits 5 and 6.  Jane Dolan (EPA) requested that
a summary of the HUTA chemistry data be presented at the next Tech meeting.

• For the ground geophysical survey, the initial statistics were provided to the ACE.  A
presentation of J-1 and J-3 Range results was scheduled to be presented 6/15.

• The data from the Depleted Uranium Study was received from the laboratory and is being
validated.  A Tech memo was being prepared for the ACE’s review by late May.  Mr. Borci
indicated that he wanted to review the data before the Tech memo was submitted.

Technical Approach for Selection of AIRMAG Targets for Groundbased Verification
• Total of 6,800 targets under review.  Another order of magnitude of unscreened anomalies.
• Anomalies will be selected based upon those that may represent caches of UXO.
• Anomalies will be initially selected based upon Tetra Tech’s geophysical subcontractor

anomaly lists.  These lists are prioritized with respect to calculated size and mass of
detected objects.

• Tetra Tech geophysicists will review the first level list and determine which cultural
anomalies (fence lines, vehicles, rails, etc), or known surface features that may cause an
anomaly should be moved to a lower priority list.  Targets that appear to be unrepresentative
signals (unusual dipoles) will also be moved to lower priority.  These targets may be
eventually categorized, but Tt will assign them to a list as a low priority or no-ground-
truthing-required category.

• Anomalies will then be ranked based upon proximity to roadways, access points, ranges,
edges of ranges and so on.  The distance investigated for the first priority list will be
anomalies that are within 10 meters of access points.  This ranking will be based upon the
likelihood of potential convenient locations for disposal of munitions.

• All targets will be placed into a ranked spreadsheet (early May - 2 weeks from today).  Maps
will be prepared noting the location of a sufficient list of anomalies for ground truthing for two
2-person crews over a 5-day work period.  Not all the targets identified in the ranking will be
able to be verified during the 5-day test.  Field work to start shortly after ranking prepared.

• Two 2-person crews (one UXO technician, one technical person) will perform the ground
truthing during a period of 5 field days.  Selected target coordinates data will be uploaded
into the GPS datalogger units.  The crew will use the GPS unit to locate the targets in the
field, using drop down menus to verify coordinate location, site conditions, and report
observations at the location that may be the cause of the anomaly.  In addition, geological
conditions, groundcover density, vegetation type and other site information will be recorded
into the GPS datalogger.  Features will be recorded in a standard field logbook, and all sites,
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regardless of site condition, will be documented using a digital camera.
• In addition to entry in logbooks, ground truth information will be annotated on airborne

geophysical anomaly maps.  This information will be transferred to electronic maps for
archive purposes.

• Tetra Tech will provide a non-DID compliant letter report summarizing the Field Verification
Process and data results.  Tetra Tech will provide a map(s) with annotations noting which
targets were the subject of this investigation, with a short description of any surface level
cultural items.  The National Guard Bureau and New England District Corps of Engineers
will evaluate the findings of the ground truth investigation.

• Todd Borci (EPA) commented that he felt that verification crews should continue after 1st 5
day effort, although the 5-day effort is sufficient for the Phase I Munitions Survey.  He further
commented that crews should include geophysicists as well as EOD personnel.  CPT Myer
(IAGWSO) indicated that the 5-day test truthing was being conducted so that the Guard
could reassess before proceeding further, depending on what anomalies were found.

Rapid Response Action Update
Scott Veenstra (AMEC) presented an update of the RRA.  A one-page summary with
accompanying drawings and summary data of delineation sampling completed at the Former H
Range and Mortar Target 9 was distributed.
• Relocation of retained soil stockpiles and carbon change out was completed 4/13.  Water

management continues at the containment pad.
• The Guard had received DEP approval of the RAM Plan modification 4/9.
• The complete data set was received for the Former H Range and Mortar Target 9

delineation sampling.
• Former H Range data show:

-Lead detected in 9 of 18 grids above RRA soil cleanup goal of 300 ppm.
-Lead detections require removal of 5 grids to 1 ft and 4 grids to 2 ft.
-Lead detections require sampling of up to 13 additional delineation grids.
-Bullets were discovered in grids 79I, ID, H, and HH.
-Dieldrin not detected in excess of RRA soil cleanup goal of 246 ppb.
-Dieldrin was detected in 9 of 18 grids above MCP RCS-1 of 30 ppb.

• Todd Borci (EPA) indicated that soil with detections of Dieldrin above the MCP RCS-1 did
not need to be excavated.

• Approximately 400 cubic yards estimated volume of soil for removal Former H Range based
on current data of lead exceedances.

• Former Mortar Target 9 data show:
-TNT above RRA soil cleanup goal for 35 ft ring grid at 0-1.5 ft.
-RDX above RRA soil cleanup goal at node 3 discrete sample at 0-0.5 ft.
-TNT above RRA soil cleanup goal at node 7 discrete sample at 1-2 ft.

• Mr. Veenstra recommended that an alternate grid configuration be proposed for additional
delineation around Target 9, since exceedances appeared to be distributed unevenly about
the target.  Mr. Borci requested a copy of the full data summary for Mortar Target 9 and
adjacent Mortar Target 10.  And further indicated that a discussion of additional delineation
sampling could be conducted after review of the Delineation Report due to be submitted on
or about 4/19.

• Discussion ensued on additional delineation sampling at Former H Range.  LTC Knott
(NGB) indicated that the first issue is that because the area is part of a Formerly Used
Defense Site (FUDS site), the additional delineation could not be conducted under the
Guard’s contract.  Mr. Borci indicated that nonetheless, under AO3, the Guard was under
order to complete the RRA.  Heather Sullivan (ACE) indicated that the Army Corps had
current contracts in place that could be used to mobilize a consultant to perform the
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additional delineation sampling.  The second issue was that the agreement with Camp
GoodNews precluded any work after 6/1.  Therefore, the RRA cleanup for the area would
not be completed by this deadline due to the requirement for additional delineation
sampling.  Mr. Borci indicated that at a minimum the delineation should be completed by
June 1st.  Ms. Sullivan indicated that this was the ACE’s intent and an extension request had
been sent to EPA.

• Grain size analysis for the soil washing process confrimation/optimization summary will be
submitted to the agencies on or about 4/27.  Completion of Work Report for RRA Group 1
efforts will be submitted to the agencies on or about 5/01.

Groundwater Study
John Rice (AMEC) presented an update of the groundwater study. A one page summary was
distributed.
• Installation of monitor well MW-162 (D1P-3) was completed last week.  Installation of MW-

164 (J1P-5) and MW-165 (D1P-4) will be completed this week.  Commenced drilling of MW-
166 (J1P-7) this week and will commence drilling of MW-167 (BA-1) next week.

• Groundwater sampling of the newly installed wells is ongoing.
•  UXO avoidance was continued at Former D Range, the Grenade Courts, Cleared Areas,

SAR and GA/GB over the last 2 weeks.  Next week UXO avoidance will be continued at
PhaseIIb locations.

• Soil sampling of SAR, Grenade Courts, former E Range, the Cleared Areas, GA/GB and
supplemental BIP at the J-1 Range was conducted over the last 2 weeks.  Next week soil
sampling will continue at the SAR and the Cleared Areas.

• Last week, vegetation removal at D1P-4 drill pad was 2,800 square feet.  This week
vegetation removal was 4,450 ft at the J1P-7 drill pad and 110 ft of access road.  No
vegetation removal is scheduled for next week.

• The following data tables were distributed: 1) New Detects - Unvalidated. 2) Stage II
Supplemental Grid.  The new detect data showed volatile and explosive detections (PDA
confirmed) in water samples collected at the water table from borings drilled around the
septic tank located at the J-3 Range melt pour facility.  There was also an RDX detection in
MW-153M1 that was similar to the profile results seen at this location.  There were no
detections in the supplemental BIP grid sampling.

• During the punchlist discussion, Heather Sullivan (ACE) indicated that the property owner
had denied access to drilling location SP-2 on the spit in Snake Pond.  Lance Ambrose
(County Commissioner) has offered to speak with the property owner and will get back with
Mike Minior (AFCEE) regarding access to property.

• Ben Gregson (IAGWSPO) presented an alternate location for SP-2, in the event that the
permission can not be obtained for the spit location.  The alternate location is in the middle
of the culdesac at the end of Arnold Road.  Mr. Gregson indicated that this location affords
ready access, meets the needs of the AFCEE program of being a clean point beyond the
capture of the FS-12 extraction system, is directly downgradient of 90MW0054 which has
perchlorate/RDX detections, and allows for the use of a conventional drill rig which has a
better rate of success than the geoprobe rig.  This is the closest location to the shore of
Snake Pond in this area because of a steep grade further east.  Mark Panni (MADEP)
inquired as to what was lost with the new location.  Mr. Gregson indicated that the original
location is directly downgradient of 90MW0101A and is right on the edge of the FS-12
Extraction system capture zone.  However, the alternate location provides data further to the
west.  Jane Dolan (EPA) pointed out that the spit location was directly downgradient of the
particle tracks in this area.  Len Pinaud (MADEP) indicated that he would ask MADEP’s
hydrogeologist to look at the alternate location.

• Ben Gregson (IAGWSPO) distributed copies of the data from waste characterization
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samples collected and analyzed by Clean Harbors from buckets excavated at the J1P-6 drill
pad at J-1 Range.  A volatile compound was detected in one bucket sample that was
thought to be a paint-related.  Low levels of barium and cadmium were detected in some soil
samples.  The buckets have been placed in drums.  Analytical results from soil samples
collected by AMEC in the excavation are expected in approximately one week.  Mr. Gregson
proposed that if no positive results were seen in soil samples, the trench be backfilled with
the excavated soil and that the proposed well (J1P-6) be installed in this location.

• During the punchlist discussion, Jane Dolan (EPA) inquired about sampling dates for
perchlorate in wells within the FS-12 area; a schedule was not included in the Guard’s
response to EPA’s March 22 email.  Ms. Dolan further requested that 90EW0002 should be
samples regardless of results for the piezometers unless another suitable well is located
nearby.

Document /Schedule Status Update
Marc Grant (AMEC) provided the update on document and schedule status, distributing a one
page table, the 3-month Lookahead Schedule, and a table outlining the scheduling issues.

Highlights of the document/schedule status were reviewed as follows:
• TM 01-5 Demo 1 GW FS Screening Report.  The Guard was seeking approval of the MOR.

Len Pinaud (MADEP) indicated that state comments will be provided on this document and
the TM 01-6 Central Impact Area GW Report.

• J-2 Additional Delineation Work Plan.  An MOR was expected shortly on this document
based on the 4/4 site visit.

• Gun and Mortar Targets, Establish COCs.  Todd Borci (EPA) indicated that he did not agree
with the extension request for this document.

• Demo 1 Soil Report.  This document was due today, but Mr. Borci  agreed to relieve this
deadline although not to the requested date of 6/8.  A formal letter addressing this request
will be sent.

• The tan highlighted submittal dates in the Document Status table indicate documents where
a request for extension of an enforceable deadline will be submitted.  LTC Knott (NGB) was
planning on sending a letter next week requesting extensions for these documents.

• New yellow highlighted submittal dates indicate enforceable milestones that have been
delayed and for which a request for extension has been submitted.

• J13L Range Additional Delineation Report.  Discussion ensued on whether the submittal
date for this document (5/31) should be extended, given that only ½ of the J-3 Range data
had been collected and analyzed.  Dave Hill (IAGWSPO) expressed concern that similar to
the J-2 Range investigation, additional delineation would be premature given that all the
data was not available.  Jane Dolan (EPA) suggested that additional delineation be
concentrated on areas of contamination identified by available data, this would include the L
Range and J-3 Range melt pour area, detonation pit, and warhead test area, according to
the current schedule of 5/31.  Work plans for further sampling could likely occur after
submittal of the draft report.

Resolution meeting for TM 01-6, Central Impact Area Groundwater Report and presentation of
preliminary J-2 Range geophysical data followed the Tech meeting.

Inspection of the ASP and a site visit to GA/GB followed the resolution meeting for TM 01-6.
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2. SUMMARY OF DATA RECEIVED

Rush data are summarized in Table 3.  These data are for analyses that are performed on a fast
turnaround time, typically 1-5 days.  Explosive analyses for monitoring wells, and explosive and
VOC analyses for groundwater profile samples, are conducted in this timeframe.  The rush data
are not validated, but are provided as an indication of the most recent preliminary results.  Table
3 summarizes only detects, and does not show samples with non-detects.

The status of the detections with respect to confirmation using Photo Diode Array (PDA) spectra
is indicated in Table 3.  PDA is a procedure that has been implemented for the explosive
analysis, to reduce the likelihood of false positive identifications.  Where the PDA status is
“YES” in Table 3, the detected compound is verified as properly identified.  Where the status is
“NO”, the identification of an explosive has been determined to be a false positive.  Where the
status is blank, PDA has not yet been used to evaluate the detection, or PDA is not applicable
because the analyte is a VOC.  Most explosive detections verified by PDA are confirmed to be
present upon completion of validation.  Table 3 includes the following detections:

• The groundwater profile samples from MW-165 had detections of 4-nitrotoluene (1 interval),
nitroglycerin (3 intervals), 3-nitrotoluene (1 interval), HMX (3 intervals), and RDX (13
intervals).  The HMX and RDX detections were verified by PDA spectra.

• The groundwater profile samples from MW-166 had detections of acetone (6 intervals), MEK
(1 interval), nitroglycerin (2 intervals), HMX (1 interval) and RDX (2 intervals).  The RDX and
HMX detections were verified by PDA spectra.

• A stage III, supplemental BIP grid sample from the P-19 drill pad (near MW-105) had
detections of TNT, RDX, and HMX that were verified by PDA spectra.

• A soil sample collected from 6-12 inches at grid AH at the former K Range (130AH) had
detections of RDX and HMX that were verified by PDA spectra.

3. DELIVERABLES SUBMITTED

Final Tank Alley and Turpentine Road Targets Investigation Report (TM 01-3) 04/17/01
Final Demo 1 Area Groundwater Report (TM 01-2) 04/18/01

4. SCHEDULED ACTIONS

Scheduled actions for the week of April 23 include well installation of MW-166 (J1P-7) and
complete drilling of BA-1; continue development and sampling of newly installed wells;
commence Long Term Groundwater Monitoring 2001 and third round sampling of J Range
wells, and continue sampling of Phase IIb soil grids.
 
5. SUMMARY OF ACTIVITIES FOR DEMO 1

The Final Demo 1 Groundwater Report (Tech Memo 01-2) was submitted on April 18, 2001.
Responses to comments on the Soil COC Report were submitted April 20, 2001.  The Draft Soil
Report is being prepared.  Installation of two additional downgradient wells (MW-162 and MW-
165) at Demo 1 is completed.  An additional downgradient well location, D1P-5, has been
proposed; other locations are under consideration.  Analysis of second round groundwater
samples from newly installed wells is ongoing.



OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

4.F.0.00002.3.D Test Plot 4 Lift 3 Grid 204/17/2001 FIELDQC 6.00 9.00
4.F.0.00012.3.D Test Plot 4 Lift 3 Grid 1204/17/2001 FIELDQC 6.00 9.00
G166DAE FIELDQC 04/19/2001 FIELDQC 0.00 0.00
G166DCE FIELDQC 04/20/2001 FIELDQC 0.00 0.00
HC139C1CAE FIELDQC 04/17/2001 FIELDQC 0.00 0.00
HC139C1CAT FIELDQC 04/17/2001 FIELDQC 0.00 0.00
HC139C1CAT FIELDQC 04/18/2001 FIELDQC 0.00 0.00
HD140A1AAE FIELDQC 04/18/2001 FIELDQC 0.00 0.00
HD142A1AAE FIELDQC 04/19/2001 FIELDQC 0.00 0.00
HD142A1AAT FIELDQC 04/19/2001 FIELDQC 0.00 0.00
HD143D1AAE FIELDQC 04/20/2001 FIELDQC 0.00 0.00
HD143D1AAT FIELDQC 04/20/2001 FIELDQC 0.00 0.00
DW041901 GAC WATER 04/19/2001 IDW 0.00 0.25
PWPPC17AP1A RRA CONTAINMENT 04/17/2001 IDW
PWPPC18AP1A RRA CONTAINMENT 04/18/2001 IDW
G166DAA 10.00 10.00MW-166 04/19/2001 PROFILE 120.00 120.00
G166DBA 20.00 20.00MW-166 04/19/2001 PROFILE 130.00 130.00
G166DCA 30.00 30.00MW-166 04/20/2001 PROFILE 140.00 140.00
G166DCD 30.00 30.00MW-166 04/20/2001 PROFILE 140.00 140.00
G166DDA 40.00 40.00MW-166 04/20/2001 PROFILE 150.00 150.00
G166DEA 50.00 50.00MW-166 04/20/2001 PROFILE 160.00 160.00
G166DFA 60.00 60.00MW-166 04/20/2001 PROFILE 170.00 170.00
G166DFD 60.00 60.00MW-166 04/20/2001 PROFILE 170.00 170.00
4.F.0.00001.3.0 Test Plot 4 Lift 3 Grid 104/17/2001 SOIL GRID 6.00 9.00
4.F.0.00002.3.0 Test Plot 4 Lift 3 Grid 204/17/2001 SOIL GRID 6.00 9.00
4.F.0.00003.3.0 Test Plot 4 Lift 3 Grid 304/17/2001 SOIL GRID 6.00 9.00
4.F.0.00004.3.0 Test Plot 4 Lift 3 Grid 404/17/2001 SOIL GRID 6.00 9.00
4.F.0.00005.3.0 Test Plot 4 Lift 3 Grid 504/17/2001 SOIL GRID 6.00 9.00
4.F.0.00006.3.0 Test Plot 4 Lift 3 Grid 604/17/2001 SOIL GRID 6.00 9.00
4.F.0.00007.3.0 Test Plot 4 Lift 3 Grid 704/17/2001 SOIL GRID 6.00 9.00
4.F.0.00008.3.0 Test Plot 4 Lift 3 Grid 804/17/2001 SOIL GRID 6.00 9.00
4.F.0.00009.3.0 Test Plot 4 Lift 3 Grid 904/17/2001 SOIL GRID 6.00 9.00
4.F.0.00010.3.0 Test Plot 4 Lift 3 Grid 1004/17/2001 SOIL GRID 6.00 9.00
4.F.0.00011.3.0 Test Plot 4 Lift 3 Grid 1104/17/2001 SOIL GRID 6.00 9.00
4.F.0.00012.3.0 Test Plot 4 Lift 3 Grid 1204/17/2001 SOIL GRID 6.00 9.00
HC135I1AAA 135I 04/18/2001 SOIL GRID 0.00 0.25
HC135I1BAA 135I 04/18/2001 SOIL GRID 0.25 0.50
HC135I1CAA 135I 04/18/2001 SOIL GRID 0.50 1.00
HC135I1CAD 135I 04/18/2001 SOIL GRID 0.50 1.00
HC135J1AAA 135J 04/18/2001 SOIL GRID 0.00 0.25
HC135J1BAA 135J 04/18/2001 SOIL GRID 0.25 0.50
HC135J1CAA 135J 04/18/2001 SOIL GRID 0.50 1.00
HC135K1AAA 135K 04/18/2001 SOIL GRID 0.00 0.25

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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SAMPLING PROGRESS 
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OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

HC135K1BAA 135K 04/18/2001 SOIL GRID 0.25 0.50
HC135K1CAA 135K 04/18/2001 SOIL GRID 0.50 1.00
HC135L1AAA 135L 04/18/2001 SOIL GRID 0.00 0.25
HC135L1BAA 135L 04/18/2001 SOIL GRID 0.25 0.50
HC135L1CAA 135L 04/18/2001 SOIL GRID 0.50 1.00
HC135M1AAA 135M 04/18/2001 SOIL GRID 0.00 0.25
HC135M1AAD 135M 04/18/2001 SOIL GRID 0.00 0.25
HC135M1BAA 135M 04/18/2001 SOIL GRID 0.25 0.50
HC135M1CAA 135M 04/18/2001 SOIL GRID 0.50 1.00
HC136O1AAA 136O 04/19/2001 SOIL GRID 0.00 0.50
HC136O1BAA 136O 04/19/2001 SOIL GRID 1.50 2.00
HC136P1AAA 136P 04/19/2001 SOIL GRID 0.00 0.50
HC136P1BAA 136P 04/19/2001 SOIL GRID 1.50 2.00
HC136Q1AAA 136Q 04/19/2001 SOIL GRID 0.00 0.50
HC136Q1BAA 136Q 04/19/2001 SOIL GRID 1.50 2.00
HC136R1AAA 136R 04/19/2001 SOIL GRID 0.00 0.50
HC136R1BAA 136R 04/19/2001 SOIL GRID 1.50 2.00
HC136R1BAD 136R 04/19/2001 SOIL GRID 1.50 2.00
HC139C1AAA 139C 04/17/2001 SOIL GRID 0.00 0.25
HC139C1BAA 139C 04/17/2001 SOIL GRID 0.25 0.50
HC139C1CAA 139C 04/17/2001 SOIL GRID 0.50 1.00
HC139C1CAD 139C 04/17/2001 SOIL GRID 0.50 1.00
HC142A1AAA 142A 04/19/2001 SOIL GRID 0.00 0.25
HC142A1BAA 142A 04/19/2001 SOIL GRID 0.25 0.50
HC142A1CAA 142A 04/19/2001 SOIL GRID 0.50 1.00
HD139C1AAA 139C 04/17/2001 SOIL GRID 0.00 0.25
HD139C1BAA 139C 04/17/2001 SOIL GRID 0.25 0.50
HD139C1CAA 139C 04/17/2001 SOIL GRID 0.50 1.00
HD140A1AAA 140A 04/18/2001 SOIL GRID 0.00 0.50
HD140A1BAA 140A 04/18/2001 SOIL GRID 1.50 2.00
HD140B1AAA 140B 04/18/2001 SOIL GRID 0.00 0.50
HD140B1BAA 140B 04/18/2001 SOIL GRID 1.50 2.00
HD140C1AAA 140C 04/18/2001 SOIL GRID 0.00 0.50
HD140C1BAA 140C 04/18/2001 SOIL GRID 1.50 2.00
HD140C1BAD 140C 04/18/2001 SOIL GRID 1.50 2.00
HD140D1AAA 140D 04/18/2001 SOIL GRID 0.00 0.50
HD140D1BAA 140D 04/18/2001 SOIL GRID 1.50 2.00
HD140E1AAA 140E 04/18/2001 SOIL GRID 0.00 0.50
HD140E1BAA 140E 04/18/2001 SOIL GRID 1.50 2.00
HD140F1AAA 140F 04/18/2001 SOIL GRID 0.00 0.50
HD140F1BAA 140F 04/18/2001 SOIL GRID 1.50 2.00
HD140F1BAD 140F 04/18/2001 SOIL GRID 1.50 2.00
HD140G1AAA 140G 04/18/2001 SOIL GRID 0.00 0.50
HD140G1BAA 140G 04/18/2001 SOIL GRID 1.50 2.00

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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SAMPLING PROGRESS 

4/14/2001-4/20/2001



OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

HD140H1AAA 140H 04/18/2001 SOIL GRID 0.00 0.50
HD140H1BAA 140H 04/18/2001 SOIL GRID 1.50 2.00
HD140I1AAA 140I 04/18/2001 SOIL GRID 0.00 0.50
HD140I1BAA 140I 04/18/2001 SOIL GRID 1.50 2.00
HD140J1AAA 140J 04/18/2001 SOIL GRID 0.00 0.50
HD140J1BAA 140J 04/18/2001 SOIL GRID 1.50 2.00
HD142A1AAA 142A 04/19/2001 SOIL GRID 0.00 0.25
HD142A1BAA 142A 04/19/2001 SOIL GRID 0.25 0.50
HD142A1CAA 142A 04/19/2001 SOIL GRID 0.50 1.00
HD143A1AAA 143A 04/20/2001 SOIL GRID 0.00 0.50
HD143A1BAA 143A 04/20/2001 SOIL GRID 1.50 2.00
HD143B1AAA 143B 04/20/2001 SOIL GRID 0.00 0.50
HD143B1BAA 143B 04/20/2001 SOIL GRID 1.50 2.00
HD143B1BAD 143B 04/20/2001 SOIL GRID 1.50 2.00
HD143C1AAA 143C 04/20/2001 SOIL GRID 0.00 0.50
HD143C1BAA 143C 04/20/2001 SOIL GRID 1.50 2.00
HD143D1AAA 143D 04/20/2001 SOIL GRID 0.00 0.50
HD143D1BAA 143D 04/20/2001 SOIL GRID 1.50 2.00
HD143E1AAA 143E 04/20/2001 SOIL GRID 0.00 0.50
HD143E1BAA 143E 04/20/2001 SOIL GRID 1.50 2.00
HD143G1AAA 143G 04/20/2001 SOIL GRID 0.00 0.50
HD143G1BAA 143G 04/20/2001 SOIL GRID 1.50 2.00
HD143H1AAA 143H 04/20/2001 SOIL GRID 0.00 0.50
HD143H1BAA 143H 04/20/2001 SOIL GRID 1.50 2.00
HD143H1BAD 143H 04/20/2001 SOIL GRID 1.50 2.00
HD143I1AAA 143I 04/20/2001 SOIL GRID 0.00 0.50
HD143I1BAA 143I 04/20/2001 SOIL GRID 1.50 2.00
HD143J1AAA 143J 04/20/2001 SOIL GRID 0.00 0.50
HD143J1BAA 143J 04/20/2001 SOIL GRID 1.50 2.00
HD143K1AAA 143K 04/20/2001 SOIL GRID 0.00 0.50
HD143K1BAA 143K 04/20/2001 SOIL GRID 1.50 2.00
HD61FA1AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA2AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA3AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA4AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA5AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA5AAD 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA6AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA7AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA8AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25
HD61FA9AAA 61FA 04/17/2001 SOIL GRID 0.00 0.25

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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OGDEN_ID BWTS BWTELOCID OR WELL ID SAMPLED SAMP_TYPE SBD SED METHOD OGDEN_ANALYTE PDA

HDP19105MM5SS13 P19105MM5SS13 04/04/2001 CRATER GRID 0.00 0.25 8330N 2,4,6-TRINITROTOLUENE YES
HDP19105MM5SS13 P19105MM5SS13 04/04/2001 CRATER GRID 0.00 0.25 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
HDP19105MM5SS13 P19105MM5SS13 04/04/2001 CRATER GRID 0.00 0.25 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
G165DAA 10.50 10.50MW-165 04/12/2001 PROFILE 90.00 90.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DAA 10.50 10.50MW-165 04/12/2001 PROFILE 90.00 90.00 8330N NITROGLYCERIN NO
G165DBA 20.50 20.50MW-165 04/12/2001 PROFILE 100.00 100.00 8330N 3-NITROTOLUENE NO
G165DBA 20.50 20.50MW-165 04/12/2001 PROFILE 100.00 100.00 8330N 4-NITROTOLUENE NO
G165DBA 20.50 20.50MW-165 04/12/2001 PROFILE 100.00 100.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DBA 20.50 20.50MW-165 04/12/2001 PROFILE 100.00 100.00 8330N NITROGLYCERIN NO
G165DCA 30.50 30.50MW-165 04/12/2001 PROFILE 110.00 110.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DCA 30.50 30.50MW-165 04/12/2001 PROFILE 110.00 110.00 8330N NITROGLYCERIN NO
G165DCD 30.50 30.50MW-165 04/12/2001 PROFILE 110.00 110.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DCD 30.50 30.50MW-165 04/12/2001 PROFILE 110.00 110.00 8330N NITROGLYCERIN NO
G165DDA 40.50 40.50MW-165 04/12/2001 PROFILE 120.00 120.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DEA 50.50 50.50MW-165 04/12/2001 PROFILE 130.00 130.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DEA 50.50 50.50MW-165 04/12/2001 PROFILE 130.00 130.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
G165DFA 60.50 60.50MW-165 04/12/2001 PROFILE 140.00 140.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DFA 60.50 60.50MW-165 04/12/2001 PROFILE 140.00 140.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
G165DFD 60.50 60.50MW-165 04/12/2001 PROFILE 140.00 140.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DFD 60.50 60.50MW-165 04/12/2001 PROFILE 140.00 140.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
G165DGA 70.50 70.50MW-165 04/12/2001 PROFILE 150.00 150.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DGA 70.50 70.50MW-165 04/12/2001 PROFILE 150.00 150.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
G165DHA 80.50 80.50MW-165 04/13/2001 PROFILE 160.00 160.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DIA 90.50 90.50MW-165 04/13/2001 PROFILE 170.00 170.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DKA 110.50 110.50MW-165 04/13/2001 PROFILE 190.00 190.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DLA 120.50 120.50MW-165 04/13/2001 PROFILE 200.00 200.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DOA 150.50 150.50MW-165 04/13/2001 PROFILE 230.00 230.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G165DQA 170.50 170.50MW-165 04/13/2001 PROFILE 250.00 250.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G166DAA 10.00 10.00MW-166 04/19/2001 PROFILE 120.00 120.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
G166DAA 10.00 10.00MW-166 04/19/2001 PROFILE 120.00 120.00 8330N NITROGLYCERIN NO
G166DAA 10.00 10.00MW-166 04/19/2001 PROFILE 120.00 120.00 OC21V ACETONE
G166DAA 10.00 10.00MW-166 04/19/2001 PROFILE 120.00 120.00 OC21V METHYL ETHYL KETONE (2-BUTANONE)
G166DBA 20.00 20.00MW-166 04/19/2001 PROFILE 130.00 130.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BGS
SED = SAMPLE COLLECTION END DEPTH IN FEET BGS
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
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OGDEN_ID BWTS BWTELOCID OR WELL ID SAMPLED SAMP_TYPE SBD SED METHOD OGDEN_ANALYTE PDA

G166DBA 20.00 20.00MW-166 04/19/2001 PROFILE 130.00 130.00 8330N NITROGLYCERIN NO
G166DBA 20.00 20.00MW-166 04/19/2001 PROFILE 130.00 130.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES
G166DBA 20.00 20.00MW-166 04/19/2001 PROFILE 130.00 130.00 OC21V ACETONE
G166DCA 30.00 30.00MW-166 04/20/2001 PROFILE 140.00 140.00 OC21V ACETONE
G166DCD 30.00 30.00MW-166 04/20/2001 PROFILE 140.00 140.00 OC21V ACETONE
G166DDA 40.00 40.00MW-166 04/20/2001 PROFILE 150.00 150.00 OC21V ACETONE
G166DEA 50.00 50.00MW-166 04/20/2001 PROFILE 160.00 160.00 OC21V ACETONE
G166DFA 60.00 60.00MW-166 04/20/2001 PROFILE 170.00 170.00 OC21V ACETONE
G166DFD 60.00 60.00MW-166 04/20/2001 PROFILE 170.00 170.00 OC21V ACETONE
HC130AH1CAA 130AH 04/04/2001 SOIL GRID 0.50 1.00 8330N HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINEYES
HC130AH1CAA 130AH 04/04/2001 SOIL GRID 0.50 1.00 8330N OCTAHYDRO-1,3,5,7-TETRANITRO-1,3,5,7-TETYES

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BGS
SED = SAMPLE COLLECTION END DEPTH IN FEET BGS
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
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SAMPLES COLLECTED 3/30/01-4/20/01
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